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PROJECT STATUS 
 

Overall Project Status Level Green 
 

ACTIVITIES PERFORMED DURING THE PERIOD 
• Conduct project implementation workshops 

 Week 2 “flesh out” activities, considering: 
• Risk 
• Prioritize activities 
• Implications 
• Event horizon 
• Culture 
• Implementation cost 
 

# Initiative Chair Facilitator Alternate 
     
7 Desktop Std. George Falbo Carter 

 
• Write team mission 
• Identify key activities required to implement the recommendation  
• Wrap-up with next steps 

 

PROBLEMS, CONCERNS AND RECOMMENDATIONS 
1. No problems or concerns for initiative #7 at this time. 

 

ACTIVITIES SCHEDULED FOR NEXT WEEK  
Week 3- Activities: 

• Review Activity Sheets for accuracy 
• Review timeline for consensus 
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• Share preliminary draft for feedback 
• Incorporate changes to create working draft 

 
Lifecycle Management—Tony Falbo, Facilitator/Bill George, Chair 
 

Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

X Team Mission Statement  12/9/04  

X Weekly Status Report  12/9/04  
 Develop Risk Assessment  12/23/04  

X Define Barriers and Issues  12/16/04  
 Conduct Risk Assessment  12/21/04  

X Prioritize Risk  12/16/04  
 Define Mitigation Plan  12/21/04  

X Develop Project Plan  12/23/04  
 Work plan with realistic 

timeframes for 
implementation 

 12/21/04  

 Implementation costs by 
fiscal year  12/21/04  

 Budget Process guidelines  12/16/04  
 Process maps and control 

points 
 12/21/04  

N/A Project Plan dealing with 
Critical applications and 
setting priorities for 
installation 

 12/21/04  

 Resources to implement 
consolidation/on-going 
needs 

 12/21/04  

 Installation plans (include 
disposition of existing 
hardware and software) 

 12/21/04  

 Business requirements 
during transitional and final 
phases of consolidation 

 12/21/04  

 Cultural Considerations  TBD  
 Define barriers and issues  TBD  
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Complete 
 

Deliverable Status Due Date and 
Owner 

Date 
Completed 

 Communications Plan  TBD  
 Staffing Plan  TBD  
 State Code Changes  TBD  
 Develop Key Activities and 

Framework for 
Recommendations 

 12/23/04  

X Define Key Activities  12/9/04  

X Define Event Horizons  12/16/04  

X Define Milestones and 
Expected Outputs 

 12/16/04  

 Define Implementation Cost 
Elements 

 12/21/04  

 Presentation Package for 
Governor 

 1/14/05  

 Develop Executive 
Presentation  12/21/04  

 Final Presentation Review   1/11/05  
 Executive Sponsor Reviews  1/13/05  
 Executive Presentation  1/14/05  

 
 


